Quality of Life Bond Program
Council District 9 Projects Started/Completed/Underway

: . : . Project Construction | Project
Project # Project Name Project Description 1st Bond | 2nd Bond | 3rd Bond/TBD/NA Phase Start End
1.0 Sidewalks
Intersection Improvements

Bolton Road and Provides right turn lane. Improvement
00G0O-0119 included with Bolton Road Streetscape v Completed Oct-03 | Nov-03
Paul Avenue .
project.
00GO-1378 | AdamsDrive | oM LaDawn Lane to Rando Lane: v Completed Jun-04 | Aug-04
West side of street
00G0-0280 | Defoors Avenue From Howell Mill Road to Collier Road: v Completed May-04 Jun-04
East side of street
00G0-0450 | Harwell Road | KoM Skipper Drive To D L Hollowell v Completed Nov-03 | Feb-04
Parkway: Both sides
00GO-1428 | LaDawnLane | /oM Atlanta Queens to Marietta Street. | - Completed Oct04 |  Feb-05
North side of street
00G0-0671 | Moores Mill Road | From Bolton Road to Peachtree Creek. v Completed Mar-04 | May-04
00G0-0718 Northwest Drive From James.Jackso.n Parkway to v Construction Oct-04 Jan-06
Bolton Road: East side of street
00GO-0491 | Huff Road o Maretta Street to Howell Mil v v Construction Oct-05 | Dec-05
00G0-0779 | Perry Boulevard From Mary George Avenue to v Design May-06 | Nov-06
Hollywood Road
00G0-0483 | Hollywood Road Erom Bolton Road to D L Hollowell v Design May-06 | Aug-06
arkway
Streetscape Projects
00GO-0780 | Fermy Boulevard e ovwood Road to Rockdale v Evaluation/ N/A | Jun-07
Streetscapes Design Dev.
Bolton Road From Coronet Way to Marietta Street. Evaluation/
00GO-0120 Streetscape Also, includes GO-0118 and GO-0119. v Design Dev. N/A | Jun-07
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Quality of Life Bond Program
Council District 9 Projects Started/Completed/Underway

: . : . Project Construction | Project
Project # Project Name Project Description 1st Bond | 2nd Bond | 3rd Bond/TBD/NA Phase Start End
1.0 Sidewalks
Streetscape Projects

Marietta Evaluation/
00G0-0595 | Boulevard From Huff Road to Bolton Road v . Dec-06 Jun-07
Design Dev.
Streetscapes
Livable Communities/Activity Centers
Bolton Bolton Road/Hollywood Road/Main .
00GO-0121 | Road/Hollywood | ¢ v v Design May-06 | May-06
treet
Road Plaza
Greenspace Enhancements
Greenway and Park Nodes along the
Chattahoochee entire length of the river within the City,
River Way initial focus on trail construction on RM Evaluation/ Not
00G0-0230 | Corridor and Clayton Atlanta Water Treatment Site v v . Not Available ,
. ) . Design Dev. Available
Recreational and Standing Peachtree Site and
Parks property acquistion in Council District 9.
CD 8 - 25%; CD 9 - 75%
3.0 Streets, Bridges, and Viaducts
Bridge Improvements
Replacement of bridge over
?;Eg:rﬁjsgﬁ:va Chattahoochee River. City of Atlanta Evaluation/
00G0-0940 . . Y | will fund right-of-way and utilitiy v . Sep-08 | May-10
Bridge Right-of- locati | L Design Dev.
Way Acquisition relocations only. Engineering and
construction are by GDOT.
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Quality of Life Bond Program
Council District 9 Projects Started/Completed/Underway

Project # Project Name Project Description 1st Bond | 2nd Bond | 3rd Bond/TBD/NA Fligs! Comsitenn | [P
Phase Start End
3.0 Streets, Bridges, and Viaducts
Street Resurfacing and Reconstruction
00G0-0025 | Abner Terrace ;Lc;nr:uébner Place to Mary George v v Completed Feb-05 | Mar-05
00GO-1381 | AdamsDrive | From LaDawn Lane to Marietta v Completed Nov-03 | Nov-03
Boulevard
00G0-0037 | Amhurst Drive From Harwell Road to Jones Road v v Completed Feb-05 | Mar-05
00GO-1384 | Davis Place From Defoor Avenue to Davis Circle v Completed Oct-04 Oct-04
00G0O-0281 | DeFoors Place From Chattahoochee Avenue to v Completed Oct-03 | Nov-03
Defoors Avenue
00GO-1385 | Dupree Street g:fe“;tcap'm' View Avenue to to Hall v Completed May-04 | Aug-04
00G0-0330 | Ellsworth Drive From Huff Road to Saint Johns Avenue v Completed Feb-05 | Mar-05
00G0-1386 | Engle Road From Collier Ridge to Dead End v Completed Oct-05 Oct-05
00G0-0352 | Fairmont Avenue | From Culpepper Street to Dead End v Completed Feb-05 Apr-05
00GO-0451 | Harwell Road Err‘l’V”; DL Hollowell Parkway to Collier v v Completed Oct-05 |  Oct-05
00G0-0478 | Hobart Drive From Harwell Road to Jones Road v v Completed Feb-05 | Mar-05
00G0-0512 | Jamaica Road From Harwell Road to Jones Road v v Completed Feb-05 | Mar-05
00G0-0535 | Kings Grant Drive Eﬁ’;‘j DL Hollowell Parkway to Peek v v Completed Feb-05 | Mar-05
00GO-1527 | Kingston Road From Harwell Road to Skipper Drive v v Completed Oct-05 Oct-05
00G0-0585 | Lyric Way Err(i)vrg Crescendo Drive to Crescendo v v Completed Feb-05 | Mar-05
00GO-0594 | Mantissa Street | H/0M Claremont Street to Volberry v Completed Oct-03 |  Nov-03

Street
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Quality of Life Bond Program
Council District 9 Projects Started/Completed/Underway

Project # Project Name Project Description 1st Bond | 2nd Bond | 3rd Bond/TBD/NA Fligs! Comsitenn | [P
Phase Start End
3.0 Streets, Bridges, and Viaducts
Street Resurfacing and Reconstruction
00GO-1393 | Nash Street From Bolton Road to Northwest Drive v Completed Feb-05 Feb-05
00G0-0703 Eeg:u?and From Hollywood Road to bridge v Completed Oct-05 Oct-05
00G0-0899 | Sisk Street From Center Hill Avenue to North v v Completed Feb-05 | Mar-05
Grand Avenue
00G0-0945 | Stetson Place From Jones Road to Vanderbilt Court v v Completed Feb-05 Apr-05
00G0-1456 | Sumlin Avenue | From Hollywood Road to Dead End. v v Completed Oct-05 |  Oct-05
00G0-1010 | Vanderbilt Court | From Amhurst Drive to Cul-de-sac v v Completed Feb-05 | Mar-05
00G0O-1011 | Vanderbilt Lane | From Vanderbilt Court to Cul-de-sac v v Completed Feb-05 | Mar-05
00GO-0116 | Bolton Road Fr.om D L Hollowell Parkway to Moores v Pre- . Feb-06 Mar-06
Mill Road Construction
Unpaved Street Pavings
00G0-1397 First Street From Saint James Avenue to Spring v Eva[uatlon/ Mar-07 Jul-07
Street Design Dev.
4.0 Public Traffic Control Devices
International Crosswalk Installation
Crosswalk Replace existing crosswalks with
00G0-0266 | Installation, international crosswalks at arterial and v Construction Aug-03 Jul-10
Council District 9 | collector streets.
School Sighage Replacement
Elementary
00G0-0328 Schools, Council v Completed Jun-03 Oct-03
District 9
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Quality of Life Bond Program
Council District 9 Projects Started/Completed/Underway

Project # Project Name Project Description 1st Bond | 2nd Bond | 3rd Bond/TBD/NA AT CEMSILEIR | [ATIE6
Phase Start End
4.0 Public Traffic Control Devices
School Signage Replacement
High Schools,
00G0-0470 Council District 9 v Completed Jun-03 Oct-03
00G0-0647 | Middle Schoals, v Completed un-03 | 0ct03
Council District 9
Speed Hump Installation
Speed Humps Evaluation/
00G0O-0934 | oy Pending List v Design Dev. Aug-03 | Ju-10
00GO-0985 Traffic Calming v v Eva[uatlon/ Aug-03 Jul-10
Measures Design Dev.
00G0-1073 | Woods Drive v Evaluation/ Mar-06 | Mar-06
Design Dev.
Traffic Signals and Communications
00G0-3198 | Defoors Ferry Rd v Construction Oct-05 | Dec-05
& Colliers Rd
Marietta
00G0-3197 | Boulevard & v Construction Oct-05 | Dec-05
Carroll Drive
Marietta
00G0-3199 | Boulevard & v Construction Oct-05 | Dec-05
Tacoma Drive
Install and upgrade traffic signals; Link
Donald Lee system to the ATCC via existing and Evaluation/
00G0-0067 | Hollowell new copper wire communications; v . Jun-06 Mar-07
- . . Design Dev.
Parkway Develop system-timing and integration
plans for corridor.
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